

"Утверждаю"
Директор ООО "Ремжилстрой"
Остальцев С. А.

Календарный график проведения дезинфекции мест общего пользования в многоквартирных домах
ЯНВАРЬ 2021 г.

№		Дата и время проведения дез-ции
п/п		подъезды
		09.00-12.00
1	Парковая 3, 4, 4 в, 5, 5 а, 5 б, 6, 6 в, 6 г, 6 д, 7, 7 а, 8 а, 8 б, 8 в, 9, 9 б, 10, 11, 11 а, 11 б, 13, 21, 23, 23 а, 25, 27	02, 06, 09, 12, 14, 19, 21, 26, 28 02, 06, 09, 12, 14, 19, 21, 26, 28
2	Дорожная 17 а, 19 а, 19 б, 21, 21 а, 21 б, 23, 23 а, 25, 25 а, 27, 27 а, 29, 41, 47, 53, 55, 57 а	02, 06, 09, 12, 14, 19, 21, 26, 28 02, 06, 09, 12, 14, 19, 21, 26, 28
3	К. Маркса 2 а	02, 06, 09, 12, 14, 19, 21, 26, 28
4	Комсомольский 1, 3, 5, 9, 11, 11 а, 13, 14, 14 а, 16, 16 а, 18, 21, 21 а, 22, 22 а, 24, 26, 26 а, 29, 31, 31 а, 31 б	02, 06, 09, 12, 14, 19, 21, 26, 28 02, 06, 09, 12, 14, 19, 21, 26, 28
5	Социалистическая 2, 4, 16, 18, 20, 24, 26, 28, 31, 32, 36, 37, 38, 39, 40, 40 а, 40 б, 40 в, 47, 47 а	02, 06, 09, 12, 14, 19, 21, 26, 28 02, 06, 09, 12, 14, 19, 21, 26, 28
6	Кувыкина 1, 1 б, 3, 3 а, 5	02, 06, 09, 12, 14, 19, 21, 26, 28
7	Нефтяников 11, 11 а, 11 б, 13, 13 а, 15, 26, 26 а, 26 б, 26 в, 34, 36	02, 06, 09, 12, 14, 19, 21, 26, 28 02, 06, 09, 12, 14, 19, 21, 26, 28
8	Юбилейный 12	02, 06, 09, 12, 14, 19, 21, 26, 28
9	Ленина 12, 14, 30, 30 а, 32, 34, 36, 36 а 1, 2 корп., 38, 38 а, 40, 42, 44, 46	02, 06, 09, 12, 14, 19, 21, 26, 28 02, 06, 09, 12, 14, 19, 21, 26, 28
10	Парковая 6 б, 7 б, 8, 15	02, 06, 09, 13, 15, 20, 22, 27, 29
11	Дорожная 15 а, 19, 43, 57 б	02, 06, 09, 13, 15, 20, 22, 27, 29
12	К. Маркса 4, 4 а, 4 б, 6, 6 а, 8, 8 а, 10, 10 а, 12, 16, 19, 20, 20 а, 29, 31	02, 06, 09, 13, 15, 20, 22, 27, 29 02, 06, 09, 13, 15, 20, 22, 27, 29
13	Комсомольский 4, 4 а, 6, 8, 8 а, 15, 17, 17 а, 30, 32, 32 а, 38, 40, 42, 42 а, 44, 44 а, 44 б, 46, 48, 50, 50 а, 52, 52 а	02, 06, 09, 13, 15, 20, 22, 27, 29 02, 06, 09, 13, 15, 20, 22, 27, 29
14	Фестивальная 1, 3,	02, 06, 09, 13, 15, 20, 22, 27, 29
15	Уральская 1 а, 2, 3, 4, 9	02, 06, 09, 13, 15, 20, 22, 27, 29
16	Тракторная 43, 58, 60, 64	02, 06, 09, 13, 15, 20, 22, 27, 29
17	Строителей 15, 17, 21 а, 21 б, 27 а, 31 а, 39, 39 а, 41, 41 а, 43, 45, 45 а, 45 б, 45 в, 45 г, 45 д, 47, 47 а, 51, 51 а, 53	02, 06, 09, 13, 15, 20, 22, 27, 29 02, 06, 09, 13, 15, 20, 22, 27, 29
18	Социалистическая 44, 45, 45 а, 53, 55, 59, 61, 63, 63 а 1, 2 корп., 65, 65 2, 3 корп., 67, 69	02, 06, 09, 13, 15, 20, 22, 27, 29 02, 06, 09, 13, 15, 20, 22, 27, 29
19	Кувыкина 8, 8 а, 9	02, 06, 09, 13, 15, 20, 22, 27, 29
20	Октябрьская 47, 51	02, 06, 09, 13, 15, 20, 22, 27, 29
21	Нефтяников 3 б, 7, 7 а, 19, 19 а, 21, 23, 23 а, 25, 25 а, 25 б, 25 в, 27, 28 б, 32 а, 32 б	02, 06, 09, 13, 15, 20, 22, 27, 29 02, 06, 09, 13, 15, 20, 22, 27, 29
22	Мирная 28	02, 06, 09, 13, 15, 20, 22, 27, 29
23	Пионерская 2 а	02, 06, 09, 13, 15, 20, 22, 27, 29
24	Юбилейный 2, 4, 6, 6 а, 8, 10, 23 2, 3 стр., 28	02, 06, 09, 13, 15, 20, 22, 27, 29
25	Ленина 1, 3, 4, 5, 5 а, 6, 7, 7 а, 7 в, 8, 8 а, 10, 10 а, 11, 11 б, 13 а, 15/36, 18, 22 а, 24, 24 а	02, 06, 09, 13, 15, 20, 22, 27, 29 02, 06, 09, 13, 15, 20, 22, 27, 29

Начальник ЖРЭУ № 1

Шитова С. Н

Согласовано :

Зам. директора по производству

Остальцев И. С.